HIPAA Milestones (Revised)
Transactions & Code Sets

Status as of 03/24/2004
AHCCCS
Group 1 (820.834) | Begn | Complete | starus |
Analysis | 11/01/01 | 09/10/02 | Complete
Requirements | 09/30/02 | 02/06/03 | Complete
System Design | 12/16/02 | 03/05/03 | Complete
‘Companion Documents ‘ ‘ ‘
‘ 820/834 Capitation/Rosters Initial Draft ‘ ‘ 03/14/03 ‘ Complete
| 820/834 Capitation/Rosters Final | | 11/04/03 | Complete
System Development | 01/08/03 | 05/12/03 | Complete
’Sysfem/In‘regr'aTion/ User Testing ‘ 04/07/03 ’ 08/30/03 ’ Complete
‘Tr‘ading Partner Testing (B2B) ‘ ‘ ‘
| Pilot Testing | 05/05/03 | 05/23/03 | Complete
‘ Remaining Trading Partner Testing ‘ 05/27/03 ‘ 08/30/03 ‘ Complete
| Co-Pay Testing | 09/01/03 | 09/12/03 | Complete
| Ongoing Contingency Testing | 10/06/03 | 02/29/04 | Complete
’Implemem‘aﬁon Dates ‘ ’ ’
| 820 | | |
| First 820 | | 10/08/03 | Complete
| 834 | | |
Last Eligibility Roster in old format 09/27/03 Complete
dated for
09/26/03
First Eligibility Roster in 834 format 09/28/03 Complete
(Last Daily of September) dated for
09/27/03
Monthly Eligibility (Recon) in 834 format 09/30/03 Complete
dated for
10/01/03
(200310)
9/28,9/29 and 9/30 Activity on 10/1 Daily ’ ’ Complete
First October Daily 10/02/03 Complete
dated for
10/01/03
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HIPAA Milestones (Revised)
Transactions & Code Sets

AHCCCS Status as of 03/24/2004
e

Analysis 11/01/01 02/14/03 Complete
Requirements 10/23/03 05/23/03 Complete
System Design 12/31/02 06/02/03 Complete
‘Companion Documents
| 837 Claims (P/I/D) Initial Draft 04/14/03 Complete
| 835 Claims Initial Draft 05/09/03 Complete
| 270/271 Initial Draft 06/16/03 Complete
| 276/277 Tnitial Draft 04/08/04
| 837 Claims (P/1/D) Final 11/04/03 Complete
| 835 Claims Final 03/04/04 Complete
| 270/271Final 12/11/03 Complete
| 276/277 Final 07/01/04
‘SysTem Development 06/02/03 Complete
‘Sys’rem/In‘regr'a‘rion/ User Testing 06/02/03 09/30/03 Complete
‘Troding Partner Testing

Complete
‘ Remaining Partner Testing * 07/28/03 09/30/03 Complete
‘ Ongoing Contingency Testing 10/16/03

‘Implemen‘ra‘rion Dates

| 837 Claims (P/1/D)

| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
l l l
| Pilot Testing | 07/11/03 | 07/27/03 |
| | |
‘ ‘ 03/30/04 ‘ In Progress
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |

’ Last Claims submitted in NSF format * 10/15/03 Complete
’ Claims submitted in 837 format 10/16/03 Complete
‘ 835 Remittance Advice

‘ Last Remittance Advice in old format * 11/01/03 Complete
| First Remittance Advice in 835 format 11/08/03 Complete
| 270/271 Eligibility Inquiry

| Web (w/Co-Pay) 10/01/03 Complete
‘ Batch (w/Co-Pay) 12/15/03 Complete
‘ 276/277 Claims Status Inquiry/Response

| Web 06/01/04

| Batch 06/01/04

* Unless Contingency Elected
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HIPAA Milestones (Revised)
Transactions & Code Sets

AHCCCS Status as of 03/24/2004
Analysis | 07/01/03 07/31/03 | Complete
Requirements | 08/01/03 \ 09/26/03 | Complete
‘Sys’rem Design ‘ ‘ ‘
| 837 Encounters (P/I/D) | 08/01/02 | 09/26/03 | Complete
’Companion Documents ‘ ’ ’
’ 837 Encounters (P/I/D) Initial Draft ‘ ’ 10/28/03 ’ Complete
| 277U Initial Draft | | 02/03/04 | Complete
| 837 Encounters (P/I/D) Final | | 06/03/04 |
| 277U Final | | 06/15/04 |
‘Sysfem Development ‘ ‘ ‘
| 837 Encounters (P/I/D) - U277 | 09/29/03 | 01/15/04 | Complete
System/Integration/User Testing | 01/15/04 | 02/15/04 | Complete
‘Tr‘ading Partner Testing ‘ ‘ ‘
Partner Testing 837 (Encounters)/U277 for 02/15/04 05/08/04 In Progress
Initial implementation
On-going Testing 837 05/09/04 07/30/04
(Encounters)/U277
Contingency Testing 837 08/01/04 09/30/04
(Encounters)/U277
AHCCCS System Implementation Dates June 2004
Encounter cycle

’Required Implementation Dates ‘ ’ ’

| 837 (P/1/D) | | |
Last New Day in old format - Dates of <or=to
Service 06/30/04
First New Day in 837 format - Dates of >or = to
Service 07/01/04
277U | | |
’ *Last Adjudicated in old format ‘ ’ October 04 ’
| First Adjudicated in 277U format | | 04/20/04 |

* Unless Contingency Elected.
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HIPAA Milestones (Revised)

Transactions & Code Sets
Status as of 03/24/2004

Group 4 - Pharmacy Complete

AHCCCS

Requirements/System Design | 03/01/04 | 03/26/04 | InProgress
’Technical Interface Guidelines ‘ ’ ’
‘ Pharmacy Encounters Initial Draft ‘ ‘ 04/15/04 ‘
‘ Pharmacy Encounters Final ‘ ’ 07/01/04 ‘
System Development | 03/26/04 | 04/30/04 |
System/Integration/User Testing | 04/30/04 | 05/10/04 |
Trading Partner Testing | 05/10/04 | 06/15/04 |
Contingency Testing | 06/16/04 | 09/30/04 |
‘Implemem‘aﬁon Dates ‘ ’ 06/16/04 ‘

Last Adjudicated in old format - Date of 06/30/04

Service

First Adjudicated in NCPDP format - Date of |  07/01/04

Service
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